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HEALTH FACILITY IMPROVEMENT PROJECT
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PROJECT NO. AN 03-G66

To completé this project, the ANTHC and the Maniilaq Association mutually agree to the terms

and conditions contained in this Agreement.
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COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
CITY OF KOBUK, ALASKA

PROJECT NO. AN 03-G66

DATE OF AGREEMENT:
Qctober 2003

A. INTRODUCTION

Throughout this Cooperative Project Agreement (CPA) the following entities are referred to
as follows:

Alaska Native Tribal Health Consortium = ANTHC
Division of Environmental Health and Engineering = DEHE
Denali Commission = Commission

The ANTHC, DEHE, role is to provide sustainable environmental health solutions in
partnership with the people it serves to create healthy and safe Native communities.

This CPA contains information about the project scope of work, funding, costs, and
administration, and is being performed under the provisions of the following agreements:

« Memorandum of Understanding Between the Denali Commission and the Alaska
Native Tribal Health Consortium for Alaska Rural Primary Care Facilities and
Qanitation Facilities Planning, Design, and Construction, dated July 2002. This MOU
defines the roles and responsibilities of each party and supercedes the original MOU
dated March 2001.

« Cooperative Agreement Between the Alaska Native Tribal Health Consortium and the
Maniilaq Association, dated July 2001. This Agreement defines the roles and
responsibilities of each party.

« Denali Commission Financial Assistance Award Project No. 0100-DC-2003-113,
Amendment No. 1, dated September 2003.

B. SCOPE OF PROJECT

This repair and renovation project will upgrade the existing health clinic’s heating system,
life safety equipment, and windows and doors. The project does not involve any ground
disturbance. The scope of this project includes design and planning, site preparation,
materials and equipment, construction, and labor.
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C. PROJECT COST

C1. Cost Estimate Table

Job . Funding Source
° Scope of Work Qty| E | Unit Cost | Total Cost|  Denali Com-
Type =} -
mission FY03
M-CL |repair and renovate clinic | 1 [ LS $80,000]  $80,000 $80,000
Total Award| $80,000 $80,000
C2. Project Funding
Confributor Fiscal Year Description Amount
Denali Commission  Federal 2003 NA $_80.000
TOTAL PROJECT FUNDING $_80.,000

The ANTHC is being separately funded by the Denali Commission in the amount of $§2,240
for program and professional operations expenses associated with this project. These
expenses include ANTHC professional salaries, fravel, and related professional support.

Denali Commission funding for this health facility improvement project has been made
available to the ANTHC through a separate Financial Assistance Award (FAA), or
amendment to an existing FAA, between the Denali Commission and the ANTHC. Ttis
understood that funding transfers will be made to the ANTHC incrementally. Project

‘ activities should not proceed until funding for each increment of work is available to the

: ANTHC. By signing this Agreement, the Maniilaq Association is assuring that funding from
\ other contributing agencies, if applicable, shall be made available to the project. If m-kind or
other funding sources are unavailable, transfers to the Maniilag Association will be curtailed.

The Maniilag Association shall not be obligated to continue performance that requires an

‘ cxpenditure of more funds than awarded under this CPA plus funding from other sources as

\ specified in the funding application to the Denali Commission. If the Maniilag Association
has reason to believe that the total amount required for performance will be greater than the

\ amount of this CPA plus any other funding source amounis so specified as initially available,
' the Maniilag Association shall provide notice to the ANTHC within ten (10) days of

| discovery. If the Commission (or any other funding source) does not increase the fonding

: authorization for the project, the Maniilaq Association may suspend performance until

‘ sufficient additional funds are awarded, or complete the project without additional funding

i : assistance through this CPA.
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D. PROJECT ADMINISTRATION

Tn conformance with the Commission’s Financial Assistance Award, dated September 2003,
the following Project Management Methodology option has been selected by the Maniilag
Association:

The project design and construction will be managed by the Maniilag Association, which has
met standards for a “Pass Through” organization approved by the ANTHC. The ANTHC
will only maintain program oversight of the project. No technical assistance or project
management will be provided by the AN THC.

This Agreement shall take effect upon signature by all parties and remain in effect until the
expiration of the “Performance Period” specified within the Commission’s Financial
Assistance Award.

E. SUSTAINED OPERATIONS CONSIDERATIONS

The City of Kobuk will assume ownership and responsibility for all operation and
maintenance of facilities constructed under this project.

F. AUTHORITY FOR APPROVAL

Upon signing this document, the ANT HC Chief Executive Officer delegates anthority to sign
all subsequent agreements related to this project to the Director of Regional Facilities
Services, DEHE.

(3. PROVISIONS FOR PROJECT COMPLETION

The following sections from the ANTHC, DEHE, Cooperative Project Agreement Provisions
Marmal for Health Facilities Projects (Orange Book), dated June 2003, are incorporated into
this Agreement by reference. For the purposes of this Agreement, all references to “Local
Participant” shall mean the Maniilaq Association.

e Section 1, “Provisions for All Cooperative Project Agreements”

e Section 4, “Provisions for Regional Health Organization Management of Force
Account Labor for Pass Through Projects™

o Section 6, “Assurances for All Construction Pro grams”

The following federal provisions apply to this project:

e 15 CFR 24, Uniform Admin Requirements for Grants/ Cooperative Agreements to
State and Local Governments
<www.access.gpo.gov/mara/cfr/waisidx_99/15 cfr24 99.html>
(Applies to local or tribal government)
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e OMB Circular A-87, Cost Principles for State and Local Governments and Indian
Tribal Governments <www whitehouse. gov/OMB/circulars/a087/a087-all.html >
(Applies to Jocal or tribal government)

e OMB Circular A-133, Audits of States, Local Governments and Non-Profit
Organizations <www.whitehouse.gov/ OMB/circulars/al33/al33 html> (Applies to
all Sub-Awards)

e 15 CFR, Part 14, Uniform Administrative Requirements for Grants and
Agreements with Institutions of Higher Education, Hospitals, Other Nonprofit, and
Commercial Organizations ‘
<www.access.gpo.gov/nara/chi/waisidx_99/ 15¢fr14 99.html> (Applies to Non-
profits)

e OMB Circular A-122, Cost Principles for Nonprofit Organizations
<www.whitehouse.gov/OMB/circulars/al22/a122 html> (Applies to Non-profits)



APPENDIX

Final Environmental Review Memorandum
Maps

e USGS Community Vicinity Map



ALASKA NATIVE TRIBAL HEALTH CONSORTIUM
Division of Environmental Health & Engineering
1901 South Bragaw Street, Suite 200

Anchorage, Alaska 99508

MEMORANDUM
DATE: October 2003
FROM: Heritage and Environmental Consultant

SUBJECT:  City of Kobuk, Environmental Review
Project No. AN 03-G66

TO:  FOR THE RECORD

Based upon proposed Federal funding for this project, an environmental review in accordance
with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act
(NHPA) is required. The Alaska Native Tribal Health Consortium (ANTHC) has considered all
potential environmental concerns (specific and cumulative etfects) associated with the project in
consultation with applicable federal, state, and local authorities. An Environmental Review has
been completed with respect to the proposed health facilities planning project.

FINDINGS

The ANTHC uses the Indian Health Service (IHS) environmental review procedures for
conducting environmental analyses of all health and sanitation facilities projects, as outlined in
the Environmental Review Manual, the second edition of which was issued in January 2000.
This environmental review finds that no further environmental investigation is needed because it
includes maintenance and every day repairs and replacement-in-kind, and acquisition of
equipment not requiring permits. No construction is involved. All actions involving
construction have been reviewed and no extraordinary or exceptional circumstances were found
io exist. It is therefore recommended that the Denali Commission, approve a determination of
eligibility for categorical exclusion from the requirement to conduct further environmental
evaluation for this project. Current JHS policy (Federal Register, Vol. 58, No. 3, January 6,
1993, pp. 569-572, 1 [2] and [3) allows for categorical exclusion of health and sapitation facility
projects that do not have a significant impact on the environment. I(2) provides for the
acquisition of equipment, provided that all requirements for permits, registrations, and licenses
are met, and provided that the equipment involves the use of generaily accepted technology. 1(3)
provides for building alterations or renovation that does not substantially change the function or
general appearance of the building.
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SCOPE OF WORK

e The scope of this project will be the completion of the repair and renovation project will
upgrade the existing health clinic’s heating system, life safety equipment, and windows and
doors.

The ANTHC agrees to comply with all applicable federal, state and local environmental laws,
regulations, and requirements during all phases of the project, as well as obtain any necessary

permits.
SUMMARY

With the scope of work outlined for this project, the ANTHC has completed the environmental
review. If the scope of work is changed in the future, then the ANTHC will revisit this
environmental review fo determine if potential environmental concerns have been addressed.

€ Chris Campbell
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